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NAS10-89001

!ARI!&E B3 _CONTRACT VALUE

Basic Period Sep 98-30 Sep 03

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* |[Contract Value
Phase-in Period (FFP)
(Sept 1998) $1,113,466 1,113,486
Baslc Period Thru 378
10/01/98-08/30/00 $306,406,378 $23,187,199 419,693,577
[Neg. Cost Overrun MOD 135 $9,200,000 $0 9,200,000
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY98-FY00 $405,606,378 $23,187,199 428,793,577
(10/01/00-09/30/01) $215,635,118 $13,106,768 228,741,886
[Neg. Cost Overrun MOD 135 $18,804,377 $0 18,804,377
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FYO1 $234,439,485 $13,1086,768 247,546,263
{10/01/01-09/30/02) $234,055,207 $14,098,312 248,153,519
[Neg. Cost Overrun MOD 135 $19,865,804 $0 19,865,904
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY02 $253,921,111 $14,098,312 268,019,423
(10/01/02-09/30/03) $247,365,902 $15,357,411 262,723,313 |
INeg. Cost Overrun MOD 135 $22,426,471 $0 22,426,471
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. _ 0
Total FY03 $269,792,373 $15,357,411 285,149,784
TOTAL BASIC PERIOD $1,164,872,843 $65,749,690 1,230,622,533
Option Period 1 Oct 03 - 30 Sept 04
Option 1A
(10/01/03-09/30/04) $244,075,598 $15,352,803 259,428,402
[Neg. Cost Overrun MOD 135 $22,135,767 $0 22,135,767
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY04 $266,211,366 $15,352,803 281,564,169
Option 3BA N
(10/01/03-09/30/04) $2,322,030 $185,762 2,507,792
Option 5BA
{10/01/03-09/30/04) $321,092 $25,687 346,779
TOTAL OPTION 1A PERIOD $268,854,488 $15,564,252 284,418,740

Mod No. 384
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NAS10-99001
{ I

Option Period 1 Oct 04 - 30 Sept 08
Contract Period Estimated Cost Avallable Award Fee* |Contract Value
Options Thru Mod 378
OPTION 1B
(10/01/04-09/30/05) $278,485,639 $17,043,409 295,529,048
[Neg. Cost Overrun MOD 135 $25,805,945 $0 25,895,945
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. $0
Total FY05 $304,381,584 $17,043,409 321,424,993
{10/01/05-09/30/06) $262,975,526 $15,538,579 278,514,105
[Neg. Cost Overrun MOD 135 $29,101,654 $0 29,101,654
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 384 $112,384 $8,891 $121,375
Total FY08 $292,189,564 $15,647,570 307,737,134
Option 388
10/01/04-09/30/05 $2,391,149 $191,292 2,582,441
10/01/05-08/30/06 $2,477,883 $1986,231 2,676,114
Total Option 3BB $4,869,032 $389,523 5,258,555
Option 5BB __
10/01/04-09/30/05 $331,342 $26,507 357,849
10/01/05-09/30/06 $331,781 $26,542 358,323 |
Total Option 5BB $663,123 $53,049 716,172
TOTAL OPTION 1B Period $602,103,303 $33,033,551 635,136,854

Option Periods 1 Oct 06 - 30 Sep 08
Contract Period Estimated Cost Avallable Award Fee* |Contract Value
OPTION 1C
{10/01/08-8/30/07) $264,326,301 $17,205,927 281,622,228
[Neg. Cost Overrun MOD 135 $31,867,270 $0 31,867,270
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY07 $286,193,571 $17,2095,927 313,489,498
{10/01/07-9/30/08) $271,077,274 $17,723,741 288,801,015
[Neg. Cost Overrun MOD 135 $33,448,837 $0 33,448,837
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
[Mod No._ 0
Total FY08 $304,526,111 $17,723,741 322,249,852
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NAS10-98001
l

Option Periods 1 Oct 08 - 30 Sep 08 Cont.
Option3BC
10/01/068-09/30/07 $2,539,810 $203,185 2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 2,831,326
Total Option 3BC $5,161,408 $412,913 5,674,321
Option 4BB
10/01/04-09/30/05 $0 $0 0
| 10/01/05-09/30/08 $0 $0 0
Total Option 48B $0 $0 0
Option 48C
10/01/06-09/30/07 $0 $0 $0
10/01/07-09/30/08 $0 $0 $0
Total Option 4BC $0 $0 $0
Option 5BC
10/01/08-09/30/07 $332,204 $26,576 358,780
10/01/07-09/30/08 $341,511 $27,321 368,832
Total Option §BC $673,7156 $63,807 727,612
TOTAL OPTION 1C Period $606,554,8005 $35,486,478 642,041,283
TOTAL CONTRACT
VALUE SEP98-SEP08 $2,642,385,439 $149,833,971 $2,792,219,410
*Eamed fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.

Mod No. 384

Page 3 of 3



NAS10-99001

Mod 384

[ JARTICLE B4 AWARD FEE
he amount of award fee eamned, if any, shall be determined in accordance with Section J,
" l|Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as
|__lapplicable. The following specifies by award fee period the amount of available award fee,
the amount of eamed award fee, and the award fee score.
Available
Award Fee | Total Award | Adjusted Eamed Eamed
AF| BASIC PERIOD OF || Through Mod | Fee For Mod | Available Award Fee | Award Fee{ Eamed Award Fee
P | PERFORMANCE 379 384 Award Fee Mod 379 Mod 384 | Award Fee |Score and Mod
1] 10/01/98} 03/31/99|| $7,681,869 $7,681,869 | $6,146,144 $6,146,144 | 80% Mod 15
2] 04/01/99| 09/30/99|| $6,033,858 $6,033,858 | $4,826,665 $4,826,665 | 80% Mod 36
3] 10/01/99] 03/31/00|| $7,837,000 $7,837,000 | $6,731,039 $6,731,039 86% Mod 57
4] 04/01/00| 09/30/00|| $6,451,003 $6,451,003 | $5,483,352 $5,483,352 | 85% Mod 75
5] 10/01/00| 03/31/01|| $7,589,239 $7,589,239 | $6,754,934 $6,754,934 | 89% Mod 99
6] 04/01/01| 09/30/01(| $6,976,249 $6,976,249 | $6,348,388 $6,348,388 91%Mod118
71 10/01/01| 03/31/02|| $5,863,642 $5.863,642 | $5,336,408 $5,336,408 | 91%Mod127
8} 04/01/02| 09/30/02{| $9,798,867 $9,798,867 | $8,765,356 $8,765,356 92%Mod147
o} 10/01/02| 03/31/03|| $8,121,627 $8,121,627 | $7,634,868 $7.634,968 94%Mod167
10] 04/01/03| 09/30/03(| $8,128,883 $8,128,883 | $7,722,439 $7,722,439 95%Mod194
11] 10/01/03| 03/31/04|| $7,899,317 $7,899,317 | $7,583,343 $7,583,343 95%Mod220
12] 04/01/04| 09/30/04)] $8,227,738 $8,227,738 $7,980,806 $7,980,906 97%Mod248
13] 10/01/04| 03/31/05|| $9,788,138 $9,788,138 | $9,103,283 $9,103,283 | 93%Mod 283
14] 04/01/05] 09/30/05]| $8,964,909 $8,964,909 | $8,157,926 $8,157 926 91%Mod325
15} 10/01/05{ 03/31/06|| $9,221,294 $9,221,204 | $7,561,463 $7,561,463 82%Mod350
16] 04/01/06] 09/30/06|| $8,201,889 $8,991 $8,210,880
17| 10/01/06| 03/31/07|| $8,746,236 $8,746,236
18] 04/01/07| 09/30/07|| $8,779,452 $8,779,452
19] 10/01/07| 03/31/08|| $8,963,466 $8,963,466
20] 04/01/08| 09/30/08|| $8,997,323 $8,997,323
GRAND TIOTAL $162,271,999 $8,991 $162,280,990 $149,833,971 | Eamed & Avallable




NAS10-99001

Mod No. 384

ARTICLE G-2

CONTRACT FUNDING

l

l

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and

the period through which they are estimated to be adequate are specified in the table below:
I

The below table is created with the beginning values based on modification 371

Total
Funded Funded Funded ADEQUATE
As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as
of Mod 371 $2,807,573,014 | $2,031,284,171 $163,520,197| $ 2,194,804,368 12/8/2006
374 $462,548
376 $3,239,869 $259,190.00] $ 3,499,059 12/15/2006
377 $244,132
378 ($13,628,301)
379 ($2,553,358)
383 $45,580,925 $3,647,274|$ 49,238,199 3/20/2006
384 $121,375
TOTAL| |  $2,792,219,410] $2,080,114,965] $167,426,661] $2,247,541,626]




